
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ147 Pay Period:  11/1/2016Contract: Estimate Number: 0006 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/08/2016

%

$0.00

195.0

195.0

195.0

100.00

%Percent Complete($):

%Percent Behind:

MOORE

1.48

Date Notice to Proceed: 05/20/2016

11/30/2016

$569,547.50

$569,547.50

$561,177.99 $100,749.79$460,428.20

$0.00

$0.00Test Report Payment Adjustments:

$561,177.99 $457,979.24 103,198.75

$561,177.99 $100,749.79$460,428.20

$0.00 $0.00

$-2,448.96 $2,448.96

$0.00 $0.00

The repair of the bridge on S.R. 55 over Good Branch

98.52

20161130

Project(s): 64005-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 5050103,198.7564005-4222-04 50The repair of the bridge on S.R. 55 over Good Branch (L.M. 2

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.600

1.000

$2,700.00

$4,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

64005-4222-04 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

64005-4222-04 0500 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

64005-4222-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

57.7357.730

7.557.550

64005-4222-04 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0064005-4222-04 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90180100

-384.33-384.330

-331.61-331.610

64005-4222-04 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

64005-4222-04 0500 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

64005-4222-04 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $45.00

0.000

54.600

$0.00

$2,457.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

64005-4222-04 0500 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $121,000.00

0.000

1.000

$0.00

$121,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
64-SR55-02.77)

64005-4222-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $40.00

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

64005-4222-04 0100 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

64005-4222-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $40.00

0.000

125.870

$0.00

$5,034.80

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

64005-4222-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

0.000

$0.00

$0.00

203-50 CONSTRUCTION OF HAUL ROAD

64005-4222-04 0500 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $25.00

0.000

44.900

$0.00

$1,122.50

204-11 BRIDGE EXCAVATION
(UNCLASSIFIED)

64005-4222-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $50.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

64005-4222-04 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

717.000 $7.00

0.000

456.000

$0.00

$3,192.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

64005-4222-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $55.00

0.000

152.000

$0.00

$8,360.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

64005-4222-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $75.00

65.140

132.120

$4,885.50

$9,909.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

64005-4222-04 0500 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $31.00

0.000

80.180

$0.00

$2,485.58

303-01.02 GRANULAR BACKFILL (BRIDGES)

64005-4222-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $33.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

64005-4222-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $38.00

0.000

0.000

$0.00

$0.00

303-20.02 RIVER GRAVEL

64005-4222-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $300.00

46.580

70.210

$13,974.00

$21,063.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0064005-4222-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90090100

-46.96-46.960

-30.70-30.700

64005-4222-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90100100

27.0027.000

18.0018.000

64005-4222-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

64005-4222-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

64005-4222-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

64005-4222-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

64005-4222-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $250.00

69.940

69.940

$17,485.00

$17,485.00

411-01.10 ACS MIX(PG64-22) GRADING D

64005-4222-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-46.10-46.100

-46.10-46.100

64005-4222-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

64005-4222-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

36.0036.000

36.0036.000

64005-4222-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $50,000.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

64005-4222-04 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

643.000 $22.00

576.640

576.640

$12,686.08

$12,686.08

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

64005-4222-04 0500 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

602-10.05 BRACING REPAIRS

64005-4222-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $390.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

64005-4222-04 0500 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,385.000 $1.50

827.000

15,775.700

$1,240.50

$23,663.55

604-02.03 EPOXY COATED REINFORCING
STEEL

64005-4222-04 0500 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $975.00

0.000

24.310

$0.00

$23,702.25

604-03.01 CLASS A CONCRETE (BRIDGES)

64005-4222-04 0500 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,485.000 $2.00

0.000

2,326.800

$0.00

$4,653.60

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

46.00 113.76113.76 67.760.0064005-4222-04 0500 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $300.00

67.760

113.760

$20,328.00

$34,128.00

604-03.04 PAVEMENT @ BRIDGE ENDS

64005-4222-04 0500 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $975.00

0.000

46.110

$0.00

$44,957.25

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

64005-4222-04 0500 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $13.00

183.970

183.970

$2,391.61

$2,391.61

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

64005-4222-04 0500 0550 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $13.00

169.920

169.920

$2,208.96

$2,208.96

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

64005-4222-04 0500 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $21.00

245.000

245.000

$5,145.00

$5,145.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

64005-4222-04 0500 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

64005-4222-04 0500 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.00

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

64005-4222-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

64005-4222-04 0500 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $400.00

0.000

147.400

$0.00

$58,960.00

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

64005-4222-04 0500 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $3.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

64005-4222-04 0500 0610 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

64005-4222-04 0500 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $150.00

40.400

80.800

$6,060.00

$12,120.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

64005-4222-04 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.00

53.800

107.600

$3,497.00

$6,994.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

64005-4222-04 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

64005-4222-04 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,100.00

2.000

4.000

$4,200.00

$8,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0064005-4222-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

2.000

$0.00

$10,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

64005-4222-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $0.50

0.000

387.600

$0.00

$193.80

706-01 GUARDRAIL REMOVED

64005-4222-04 0500 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

0.000

$0.00

$0.00

709-02.01 RUBBLE STONE RIP-RAP
(GROUTED)

64005-4222-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $32.00

0.000

112.280

$0.00

$3,592.96

709-05.05 MACHINED RIP-RAP (CLASS A-3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

0.000.000

2,120.9666.280

64005-4222-04 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.520

1.000

$2,600.00

$5,000.00

712-01 TRAFFIC CONTROL

64005-4222-04 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $40.00

0.000

220.000

$0.00

$8,800.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40.00 80.0080.00 0.000.0064005-4222-04 0500 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $65.00

0.000

80.000

$0.00

$5,200.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

64005-4222-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $36.00

12.000

25.000

$432.00

$900.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

64005-4222-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $12.00

0.000

6.000

$0.00

$72.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

64005-4222-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $38.00

0.000

10.000

$0.00

$380.00

712-05.03 WARNING LIGHTS (TYPE C)

64005-4222-04 0100 0290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,019.000 $7.50

0.000

1,020.894

$0.00

$7,656.71

712-06 SIGNS (CONSTRUCTION)

64005-4222-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,994.000 $3.00

421.000

2,000.000

$1,263.00

$6,000.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

64005-4222-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $50.00

0.000

20.000

$0.00

$1,000.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)
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64005-4222-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

0.000

$0.00

$0.00

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)

64005-4222-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

64005-4222-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(OM3-L)

64005-4222-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(OM3-R)

64005-4222-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

64005-4222-04 0100 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $12,000.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

64005-4222-04 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,000.00

0.000

1.000

$0.00

$27,000.00

717-01 MOBILIZATION
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0.00 1.001.00 0.000.0064005-4222-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,000.00

0.000

1.000

$0.00

$13,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

64005-4222-04 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $5.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

64005-4222-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $9.00

0.000

88.000

$0.00

$792.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(8 INCH)

64005-4222-04 0100 0420 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $50.00

0.000

6.560

$0.00

$328.00

801-01 SEEDING (WITH MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200100

0.000.000

328.006.560

64005-4222-04 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

64005-4222-04 0100 0430 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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64005-4222-04 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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